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Construction Schedule: 

The plan is to start construction as soon as possible with completion Fall 2024.  

Construction timeline is approximate. Property owner should keep in touch with City pertaining to any 

modifications and changes. 

 

Plantings: 

Quick rye grass will be planted for initial establishment. Plantings will be a combination of native 

ornamental grasses and possible native prairie blend.  Primary objective presently is to get going some 

quick growing seed up. Final planting may be delayed until Spring 2025 due to weather.  

 


